Rpt-ID: RCPESPRJ Georgia Date: (02/10/2014
User: krender Department of Transportation Page 1 of 6

Estimate Summary By Project
Contract ID: B14435-12-000-0 Estimate Number: 0011 Pay Period: 01/01/2014

to 01/31/2014

Contract Location: Time Allowed: 542  Days
0.722 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 361 Days
Percent Time: 66.61
District: 1 Area: 02
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 11/16/2012

1500 HWY. 124 Date Awarded: 01/02/2013
Date Contract Executed: 02/01/2013
Date Notice to Proceed: 02/05/2013

AUBURN GA 30011-2437 Date Work Began: 02/25/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/31/2014

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $4,949,306.21 Counties:

Original Contract Amount $4,949,306.21 Barrow

Funds Available $897,020.22

Percent Complete 81.88%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008979 $1,482,690.95 $1,482,690.95 $616,425.32 58.43% $23,156.59
M004447 $3,466,615.26 $3,466,615.26 $280,594.90 91.91% $0.00

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14435-12-000-0

Georgia Date: 02/10/2014
Department of Transportation Page 2 of 6
Estimate Summary By Project

Estimate Number: 0011 Pay Period: 01/01/2014
to 01/31/2014

Project Number:

Federal State Project Number:

0008979 SR 11/SR 53 - WIDENING & RESF

CSTEE-0008-00(979)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$866,265.63 $843,109.04 $23,156.59

$0.00 $0.00 $0.00

$866,265.63 $843,109.04 $23,156.59

$0.00 $0.00 $0.00

$866,265.63 $843,109.04 $23,156.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$866,265.63 $843,109.04

$23,156.59

Total Payable:



Rpt-ID: RCPESPRJ

Georgia

Date: 02/10/2014

User: krender Department of Transportation Page 3 of 6
Estimate Summary By Project
Contract ID: B14435-12-000-0 Estimate Number: 0011 Pay Period: 01/01/2014
to 01/31/2014
Project Number: M004447 SR 11 - RESF
Federal State Project Number:  M004447

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,548,816.27
$637,204.09
$3,186,020.36

$3,186,020.36

$3,186,020.36

Prev to Date
$2,548,816.27

$637,204.09

$3,186,020.36

$0.00 $0.00
$3,186,020.36

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$3,186,020.36

Total Payable:

This Estimate

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14435-12-000-0 Estimate Number: 0011

Date: 02/10/2014

Page 4 of 6

Pay Period: 01/01/2014
to 01/31/2014

Project Number 0008979

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0050 441-0104 CONC SIDEWALK, 4 IN SY 3,088.000 349.039
30.020 263.374
612.413 $7,906.49 $18,384.64
0055 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 834.000 1,127.980
8.880 .000
1,127.980 $.00 $10,016.46
Category Amount: $7,906.49 $28,401.10
Category Number: (0030 DRAINAGE
0130 668-2100 DROP INLET, GP 1 EA 21.000 23.500
2204.880 .000
23.500 $.00 $51,814.68
Category Amount: $0.00 $51,814.68
Category Number: 0060 UTILITIES
0180 670-5620 WATER SERVICE LINE, 3/4 IN LF 207.000 607.000
22.110 .000
607.000 $.00 $13,420.77
Category Amount: $0.00 $13,420.77
Category Number: (0010 ROADWAY
0200 670-9710 RELOCATE EXIST FIRE HYDRANT EA 3.000 6.000
5152.740 .000
6.000 $.00 $30,916.44
0315 441-4030 CONC VALLEY GUTTER, 8 IN SY 264.000 324.200
43.950 .000
324.200 $.00 $14,248.59
0340 210-0100 GRADING COMPLETE - LS 1.000 .659
332827.000 .020
.679 $6,656.54 $225,989.53
CSTEE-0008-00(979)
Category Amount: $6,656.54 $271,154.56



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14435-12-000-0 Estimate Number: 0011

Date: 02/10/2014
Page 5 of 6

Pay Period: 01/01/2014
to 01/31/2014

Project Number 0008979

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0355 668-6112 TRENCH DRAIN, 12 IN LF 12.000 14.000
298.110 .000
14.000 $.00 $4,173.54
Category Amount: $0.00 $4,173.54
Category Number: (0050 TRAFFIC SIGNALS
0505 937-6050 INTERSECTION VIDEO DETECTION SYSTEM AS EA 8.000 6.000
4296.780 2.000
8.000 $8,593.56 $34,374.24
Category Amount: $8,593.56 $34,374.24
Project Total Amount: $23,156.59 $866,265.63



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14435-12-000-0 Estimate Number: 0011

Date: 02/10/2014
Page 6 of 6

Pay Period: 01/01/2014
to 01/31/2014

Project Number M004447

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 505.100 617.310
L & H LIME 106.310 .000
617.310 $.00 $65,626.23
Category Amount: $0.00 $65,626.23

Project Total Amount: $0.00

$3,186,020.36



